

Rollovers version 3 onboarding weekly update

The following update is designed to assist industry in their rollovers version 3 onboarding. We expect to deliver this update on a weekly basis while it continues to be useful. We will include:

- 1) EVTE status for SBR services and Rollover message
- 2) Onboarding status updates of entities participating in rollovers version 3
- 3) Guidance to provide further assistance during onboarding

EVTE status for testing Rollovers V3

Active Issues (no active issues)

#	Issue	Resolution	Resolved on	Status	Rv3 Issues Register #
12	G2B test scenario USM 6.6 currently unavailable to test.			12/05 USM 6.6 – currently under investigation.	18
11	G2B test scenario USM 6.7 currently unavailable to test.			11/05 USM 6.7 – investigation complete, fix identified. Anticipate test will be available from 18/05. 04/05 Issues identified with test scenario USM6.7.	17

Closed Issues

#	Issue	Resolution	Resolved on	Rv3 Issues Register #
10	25.03.2021 Provision of updated sample payload data	<ul style="list-style-type: none"> 29/04 –Rollover Sample Message Instances (payload samples) published and available at: https://softwaredevelopers.ato.gov.au/rolloverV3 	29 April 2021	16
9	26.04.2021 RASOR incorrectly setting identifier scheme values for TFN and ID.	<ul style="list-style-type: none"> 29/04 – Fix confirmed successful. 28/04 – Fix identified and deployed on 28 April. Reissued test on 28 April. Resolution pending confirmation of successful fix. 26/04 – EVTE issue identified for investigation. RASOR being rejected at Gateway due to invalid event item scheme parameter value. 	29 April 2021	15
8	01.04.2021 Internal ATO factors affecting the information in our test data for P2P (both B2B and G2B including in EVTE) are currently being considered and are likely to require updates to our test data.	<ul style="list-style-type: none"> 23/04 EVTE ref refresh completed and testing recommenced. 14/04 Updated test data published. 	23 April 2021	13

7	<p>12.02.2021 Recent whitelist configuration and certificate changes introduced connection errors impacting one gateway.</p>	<ul style="list-style-type: none"> 25/2: Data fix implemented on 23 February. Fix verified with impacted gateway. 	23 February 2021	7
6	<p>10.02.2021 EPF test scenario for SMSF missing the SMSF Alias in the ebMS header properties</p> <ul style="list-style-type: none"> Identified through interoperability testing Root cause: EPF code regressed since the original EVTE deployment. Issue does not impact EPF test scenarios for APRA funds. <p>Code remediation in progress.</p>	<ul style="list-style-type: none"> Remediation to restore correct code for EPF test scenarios with SMSF test data 25/2: Deployed to EVTE on 20 February, fix being verified with impacted Gateway 2/3: Fix verified. 	20 February 2021	6
5	<p>4.02.2021 RA with SMSF Test scenario was not previously enabled.</p> <ul style="list-style-type: none"> Test data was enabled 4 February – scenario has been tested successfully. 	<ul style="list-style-type: none"> RA Test scenarios with SMSF data enabled on 4 February. 	4 February 2021	5
4	<p>EPF Test Scenarios in EVTE updated with SMSF data</p> <ul style="list-style-type: none"> Additional SMSF data for EPF test scenarios circulated to industry representatives (GOM, ASP and gateways currently testing) for review, with no feedback received by 4 February 2021. EVTE updated to align with EPF SMSF data shared for consultation on 4 February. 		4 February 2021 (hotfix)	4
3	<p>29.01.2021 [Defect] EVTE Test Harness unavailable on 20 Jan 2021 preventing testing of RA</p> <ul style="list-style-type: none"> Caused by internal environment issue impacting outbound messages. Resolved by the end of the day on 29 Jan 2021. 	<ul style="list-style-type: none"> Resolved by the end of the day. 	29 January 2021	3
2	<p>15.01.2021 [Defect] EPF ContextID greater than 40 characters issue</p> <ul style="list-style-type: none"> Identified through interoperability testing. 	<ul style="list-style-type: none"> EPF ContextID reduced to a value less than 40 characters. 	2 February 2021 (hotfix)	2

	<ul style="list-style-type: none"> Scenario has been tested successfully with an EPF for an APRA fund. 			
1	15.12.2021 [Defect] RA and RAS sample payloads contained 8 digit TFNs instead of 9 digit TFNs <ul style="list-style-type: none"> Identified through early review of RA test files provided. Shared with ATO on 15 Dec 2021 RA and RAS data change release on 4th Jan to EVTE.	<ul style="list-style-type: none"> RA and RAS test scenarios updated with 9- digit TFNs. 	4 January 2021 (hotfix)	1

EVTE status by test scenario grouping

	Test scenario group	Status
1	ATO initiated USM Rollover Request	Available to test
2	Gateway respond to Test 1 with USMOR	Available to test
3	Gateway initiate USM Rollover Request	Available to test
4	ATO respond to Test 3 with USMOR (automatic)	Available to test
5	ATO initiate EPF for APRA to APRA (no gateway response)	Available to test
6	ATO initiate EPF for SMSF to SMSF (no gateway response)	Available to test
7*	ATO initiate EPF for APRA to SMSF (no gateway response)	Available to test
8*	ATO initiate EPF for SMSF to APRA (no gateway response)	Available to test
9	ATO initiate S20c Request	Available to test
10	Gateway respond to Test 9 with S20c Error Response	Available to test
11	ATO initiate RA Request	Available to test
12	Gateway respond to Test 11 with RAER	Available to test
13	Gateway initiate RAS Request	Available to test
14	ATO respond to Test 13 with RASOR (automatic)	Available to test
15	ATO initiate RA Request for SMSF	Available to test
16	Gateway respond to Test 15 with RAER for SMSF	Available to test
17	Gateway initiate RAS Request for SMSF	Available to test
18	ATO respond to Test 17 with RASOR (automatic) for SMSF	Available to test

* Note new testing scenarios 7 and 8 added to cover EPFs sent to an APRA fund for a rollover to a SMSF, and vice versa. Test scenario group numbering updated accordingly.

EVTE testing progress

(Gateway EVTE testing progress reflects completion of the 18 testing groups above)

- Five gateways have completed testing.
- Three gateways are currently testing
 - One gateway has successfully completed 55% of test scenarios
 - One gateway has successfully completed 37% of test scenarios
 - One gateway has successfully completed 11% of test scenarios

Gateway to gateway interoperability testing (update provided by GNGB)

The first three cohorts, consisting of seven Gateways, have now completed interoperability testing. The fourth and final cohort consisting of eight Gateways; 99% of testing has been completed in this cohort. All Gateways will conduct gateway to gateway interoperability testing with one another.

G2B Testing

- One fund commenced G2B testing on 4 May 2021, awaiting finalisation of one test scenario (USM 6.7).
- One fund commenced G2B testing on 10 May 2021, another is scheduled to commence 13-14 May.

EVTE status for SVS and SMSFmemberTICK Service (no change from last update)

- May 2020 - Full suite of SVS and SMSF verification services available in EVTE
- Six DSPs have completed EVTE testing and are ready for production whitelisting, pending industry readiness
- Five other DSPs are currently testing
- No issues have been identified requiring changes.

EVTE release history for testing Rollovers V3

- Rollover v3 progressively released into EVTE through July to October 2020
- Conformance suite scenarios and test data for RA, RAS and EPF (initial version) was released on 12 December 2020 (standard monthly cycle)
- USM Reason Code taxonomy change was released on 12 December 2020 as planned (standard monthly cycle)
- RA & RAS ProductType Code taxonomy change was released in EVTE 16 January 2021 as planned (standard monthly cycle)
- [Rollover v3 Conformance testing guide](#) was updated to include Rv2 scenarios and published on 1 April 2021
- [SuperStream Rollovers V3 Test Data Scenario](#) spreadsheet was updated to include new test data (see active issue 8) and released on 12 April 2021.
- [Rollover v3 Conformance testing guide](#) was updated to align testing scenarios, latest version (v0.8) published on 29 April 2021.
- [Rollover Sample Message Instances](#) (payload samples) published 29 April 2021.
- [MAAS Conformance Suites and payloads](#) published in SBR Sharefile 06 May 2021.
- MAAS EVTE code deployed and DSPs re-whitelisted 10 May 2021.
- [SMSF Alias Lookup Table](#) published 10 May 2021.

ATO Superannuation services status and maintenance times

ATO Superannuation Dashboard Status

<https://sses.status.ato.gov.au/>

System maintenance | Australian Taxation Office (ato.gov.au)

<https://www.ato.gov.au/General/Online-services/System-Maintenance/>

Other Updates

- Conformance Testing Guide:
 - Industry feedback on published version (v0.8) received, updates in progress to provide clarity regarding G2B USM testing scenarios.
- SMSF ESA provider ato.gov.au content updates:
 - Proposed updates discussed and approved at Rollovers v3 co-design meeting held 23 April 2021.
 - Updates drafted and endorsed.
 - Currently confirming currency of SMSF Provider details listed.

More information

Any questions, comments and feedback can be sent to SuperStreamStandards@ato.gov.au.