



Key messages

[CLASSIFICATION] External

File ref: 05/2021

Title:	Rollovers v3.0 Implementation Forum (RIF)	
Issue date:	26 May 2021	
Venue:	WebEx	
Event date:	20 May 2021	Start: 2:00pm AEDT Finish: 2:10pm AEST
Chair:	Ian Morgan, Rollover v3 Project Manager Superannuation & Employer Obligations ATO	
Contact	Maria Bosnjakovic	Contact email: Super&EmploymentConsultation@ato.gov.au

Agenda item: 1– Welcome and opening remarks

Ian Morgan opened the meeting and welcomed the group.

Agenda item: 2– ATO Update

- Interoperability testing: six gateways have successfully completed their interoperability testing. The remaining two gateways are expected to have completed their testing by the end of next week.
- G2B – two funds/administrators have now successfully completed their G2B testing. A further two funds are in progress.
- B2B – The first cohort is scheduled for 15 June and we can confirm this cohort will go for longer (approximately three weeks) with tight scheduling to ensure all funds and gateways can complete their testing. We will soon be issuing emails to the participants of this group, including impacted gateways. The email will request participants confirm their readiness to commence on 15 June.
- The following documents will be updated on the [SuperStream Rollover v3](#) wrapper page by COB Monday 24 May:
 - SuperStream Rollover v3 Cohort schedule
 - SuperStream Rollover v3 readiness summary – EVTE
 - SuperStream Rollover v3 readiness summary – production

- SuperStream Rollover v3 SMSF service provider readiness
 - Onboarding weekly update for 20 May 2021
- As advised in our last meeting, the SMSF alias look up table has been published on our software developer website. The associated ato.gov.au content is still under development (confirming currency of SMSF provider details and contact information).
- MAAS/MATS: MATS EVTE testing data within the conformance suite has been updated. Please disregard any old data set and test exclusively with the new data set.
- G2B testing scenarios – Invalid test scenarios have been identified and we have been working to update the test data suite and scenario mapping. The specific scenarios are outlined below. This information will also be available in the Onboarding weekly update for 20 May 2021:

12	12.05.2021 G2B test scenario USM 6.6 currently unavailable to test.	<ul style="list-style-type: none"> • 18/05 System fix deployed and confirmed successful. USM 6.6 available for testing. • 12/05 USM 6.6 – currently under investigation. 	18 May 2021	18
11	04.05.2021 G2B test scenario USM 6.7 currently unavailable to test.	<ul style="list-style-type: none"> • 18/05 System fix deployed and confirmed successful. USM 6.7 available for testing. • 11/05 USM 6.7 – investigation complete, fix identified. Anticipate test will be available from 18/05. • 04/05 Issues identified with test scenario USM 6.7. 	18 May 2021	17

Agenda item: 3– Industry update and questions

No updates

Agenda item: 4– Issues register

No updates

Agenda item: 5– Lessons learned

No updates

Agenda item: 6 – Wrap up and close

- Ian Morgan thanked everyone for their attendance
- Next meeting: 3 June 2021

Action item summary

No updates