

## Rollovers version 3 onboarding weekly update

The following update is designed to assist industry in their rollovers version 3 onboarding. We expect to deliver this update on a weekly basis while it continues to be useful. We will include:

- 1) EVTE status for SBR services and Rollover message
- 2) Onboarding status updates of entities participating in rollovers version 3
- 3) Guidance to provide further assistance during onboarding

### EVTE status for testing Rollovers V3

#### Active Issues

#	Issue	Resolution	Resolved on	Status	Rv3 Issues Register #
13	Fund initiated (Fund to ATO) USM testing	In progress		<p>23/6 – ATO updating EVTE based on the revised set of USI and Gateway ESAs that have been provided by the various Gateways to date. Interim workaround in place for USM6.8-6.14, no impacts to progressing G2B testing.</p> <p>16/6 – Still awaiting fund data from some Gateways.</p> <p>09/06 Currently sourcing information from Gateways.</p> <p>02/06 Fund initiated USMR testing is currently limited to the USI and Gateway ESAs known within the EVTE environment.</p> <p>If an unknown USI is used, EVTE cannot automatically generate a USMOR.</p> <p>To ensure EVTE has the correct details to support USMR testing ATO will share the USI and Gateway ESAs currently available with Gateways and seek any additional fund details that Gateways have approved for Funds conducting RV3 testing and update our EVTE environment accordingly.</p>	19

#### Closed Issues

#	Issue	Resolution	Resolved on	Rv3 Issues Register #
---	-------	------------	-------------	-----------------------

14	<b>03.06.2021</b> <b>Schematron incorrectly applying USM validation on an RTR message.</b>	<ul style="list-style-type: none"> <li>11/06 Updated schematron and published on the software developers website.</li> <li>09/06 Discrepancy identified between the taxonomy in MIG V3 and the latest version of the schematron where validation was incorrectly conducted on the UnclaimedSuperannuationMoney.Date field, as part of an RTR message.</li> </ul> <p>The schematron has been updated to align with MIG V3 and address USM validation issues. The updated version has been scheduled for external publication (estimated availability from 11/06).</p>	11 June 2021	20
12	<b>12.05.2021</b> <b>G2B test scenario USM 6.6 currently unavailable to test.</b>	<ul style="list-style-type: none"> <li>18/05 System fix deployed and confirmed successful. USM6.6 available for testing.</li> <li>12/05 USM6.6 – currently under investigation.</li> </ul>	18 May 2021	18
11	<b>04.05.2021</b> <b>G2B test scenario USM 6.7 currently unavailable to test.</b>	<ul style="list-style-type: none"> <li>18/05 System fix deployed and confirmed successful. USM6.7 available for testing.</li> <li>11/05 USM6.7 – investigation complete, fix identified. Anticipate test will be available from 18/05.</li> <li>04/05 Issues identified with test scenario USM6.7.</li> </ul>	18 May 2021	17
10	<b>25.03.2021</b> <b>Provision of updated sample payload data</b>	<ul style="list-style-type: none"> <li>29/04 –Rollover Sample Message Instances (payload samples) published and available at: <a href="https://softwaredevelopers.ato.gov.au/rolloverV3">https://softwaredevelopers.ato.gov.au/rolloverV3</a></li> </ul>	29 April 2021	16
9	<b>26.04.2021</b> <b>RASOR incorrectly setting identifier scheme values for TFN and ID.</b>	<ul style="list-style-type: none"> <li>29/04 – Fix confirmed successful.</li> <li>28/04 – Fix identified and deployed on 28 April. Reissued test on 28 April. Resolution pending confirmation of successful fix.</li> <li>26/04 – EVTE issue identified for investigation. RASOR being rejected at Gateway due to invalid event item scheme parameter value.</li> </ul>	29 April 2021	15
8	<b>01.04.2021</b> <b>Internal ATO factors affecting the information in our test data for P2P (both B2B and G2B including in EVTE) are currently being considered and are likely to require updates to our test data.</b>	<ul style="list-style-type: none"> <li>23/04 EVTE refresh completed and testing recommenced.</li> <li>14/04 Updated test data published.</li> </ul>	23 April 2021	13
7	<b>12.02.2021</b> <b>Recent whitelist configuration and certificate changes introduced connection errors impacting one gateway.</b>	<ul style="list-style-type: none"> <li>25/2: Data fix implemented on 23 February. Fix verified with impacted gateway.</li> </ul>	23 February 2021	7
6	<b>10.02.2021</b> <b>EPF test scenario for SMSF missing the SMSF Alias in the ebMS header properties</b> <ul style="list-style-type: none"> <li>Identified through interoperability testing</li> <li>Root cause: EPF code regressed since the original EVTE deployment.</li> </ul>	<ul style="list-style-type: none"> <li>Remediation to restore correct code for EPF test scenarios with SMSF test data</li> <li>25/2: Deployed to EVTE on 20 February, fix being verified with impacted Gateway</li> <li>2/3: Fix verified.</li> </ul>	20 February 2021	6

	<ul style="list-style-type: none"> <li>Issue does not impact EPF test scenarios for APRA funds.</li> </ul> <p>Code remediation in progress.</p>			
5	<p><b>4.02.2021 RA with SMSF Test scenario was not previously enabled.</b></p> <ul style="list-style-type: none"> <li>Test data was enabled 4 February – scenario has been tested successfully.</li> </ul>	<ul style="list-style-type: none"> <li>RA Test scenarios with SMSF data enabled on 4 February.</li> </ul>	4 February 2021	5
4	<p><b>EPF Test Scenarios in EVTE updated with SMSF data</b></p> <ul style="list-style-type: none"> <li>Additional SMSF data for EPF test scenarios circulated to industry representatives (GOM, ASP and gateways currently testing) for review, with no feedback received by 4 February 2021.</li> <li>EVTE updated to align with EPF SMSF data shared for consultation on 4 February.</li> </ul>		4 February 2021 (hotfix)	4
3	<p><b>29.01.2021 [Defect] EVTE Test Harness unavailable on 20 Jan 2021 preventing testing of RA</b></p> <ul style="list-style-type: none"> <li>Caused by internal environment issue impacting outbound messages.</li> <li>Resolved by the end of the day on 29 Jan 2021.</li> </ul>	<ul style="list-style-type: none"> <li>Resolved by the end of the day.</li> </ul>	29 January 2021	3
2	<p><b>15.01.2021 [Defect] EPF ContextID greater than 40 characters issue</b></p> <ul style="list-style-type: none"> <li>Identified through interoperability testing.</li> <li>Scenario has been tested successfully with an EPF for an APRA fund.</li> </ul>	<ul style="list-style-type: none"> <li>EPF ContextID reduced to a value less than 40 characters.</li> </ul>	2 February 2021 (hotfix)	2
1	<p><b>15.12.2021 [Defect] RA and RAS sample payloads contained 8 digit TFNs instead of 9 digit TFNs</b></p> <ul style="list-style-type: none"> <li>Identified through early review of RA test files provided.</li> <li>Shared with ATO on 15 Dec 2021</li> </ul> <p>RA and RAS data change release on 4th Jan to EVTE.</p>	<ul style="list-style-type: none"> <li>RA and RAS test scenarios updated with 9- digit TFNs.</li> </ul>	4 January 2021 (hotfix)	1

## EVTE status by test scenario grouping (no change from last update)

	Test scenario group	Status
1	ATO initiated USM Rollover Request	Available to test
2	Gateway respond to Test 1 with USMOR	Available to test
3	Gateway initiate USM Rollover Request	Available to test
4	ATO respond to Test 3 with USMOR (automatic)	Available to test
5	ATO initiate EPF for APRA to APRA (no gateway response)	Available to test
6	ATO initiate EPF for SMSF to SMSF (no gateway response)	Available to test
7	ATO initiate EPF for APRA to SMSF (no gateway response)	Available to test
8	ATO initiate EPF for SMSF to APRA (no gateway response)	Available to test
9	ATO initiate S20c Request	Available to test
10	Gateway respond to Test 9 with S20c Error Response	Available to test
11	ATO initiate RA Request	Available to test
12	Gateway respond to Test 11 with RAER	Available to test
13	Gateway initiate RAS Request	Available to test
14	ATO respond to Test 13 with RASOR (automatic)	Available to test
15	ATO initiate RA Request for SMSF	Available to test
16	Gateway respond to Test 15 with RAER for SMSF	Available to test
17	Gateway initiate RAS Request for SMSF	Available to test
18	ATO respond to Test 17 with RASOR (automatic) for SMSF	Available to test

## EVTE testing progress (no change from last update)

(Gateway EVTE testing progress reflects completion of the 18 testing groups above)

- All gateways have now completed testing.

## Gateway to gateway interoperability testing (update provided by GNGB) (no change from last update)

- All gateways have completed gateway to gateway interoperability testing for Rollovers v3.

## EVTE status for SVS and SMSFmemberTICK Service (no change from last update)

- May 2020 - full suite of SVS and SMSF verification services available in EVTE
- Seven DSPs have been whitelisted for SMSFVRFY.
- Two DSPs have been whitelisted for SMSFMBRVRFY.
- Four other DSPs are currently testing
- No issues have been identified requiring changes.

## B2B Testing

- Cohort 1 commenced Tuesday 15 June.
  - One fund administrator and one fund have completed their testing with the SMSF provider to date. There are an additional 4 funds remaining to complete this testing.
  - APRA funds using different gateways commenced testing with each other this week with three successfully completed end-to-end testing.

- Cohort 2 commences on Monday 5 July.
  - Welcome to cohort 2 emails have issued to funds and their gateways.
  - On 28 June 2021 a meeting has been scheduled to plan how testing will be conducted. Attendees include the APRA fund, SMSF providers, relevant gateway providers and the ATO.

## G2B Testing

- Three funds/administrators/digital service providers (DSPs) have fully completed their G2B testing
- Six funds/administrators/DSPs are currently undertaking G2B testing

## Testing support documentation

- Rollover v3 progressively released into EVTE through July to October 2020
- Conformance suite scenarios and test data for RA, RAS and EPF (initial version) was released on 12 December 2020 (standard monthly cycle)
- USM Reason Code taxonomy change was released on 12 December 2020 as planned (standard monthly cycle)
- RA & RAS ProductType Code taxonomy change was released in EVTE 16 January 2021 as planned (standard monthly cycle)
- [Rollover v3 Conformance testing guide](#) was updated to include Rv2 scenarios and published on 1 April 2021
- [SuperStream Rollovers V3 Test Data Scenario](#) spreadsheet was updated to include new test data (see active issue 8) and released on 12 April 2021
- [Rollover v3 Conformance testing guide](#) was updated to align testing scenarios, latest version (v0.8) published on 29 April 2021
- [Rollover Sample Message Instances](#) (payload samples) published 29 April 2021
- [MAAS Conformance Suites and payloads](#) published in SBR Sharefile 06 May 2021
- MAAS EVTE code deployed and DSPs re-whitelisted 10 May 2021
- [SMSF Alias Lookup Table](#) published 10 May 2021
- [MATs Conformance Suites and payloads](#) published in SBR Sharefile 18 May 2021.
- [SuperStream Rollovers V3 Test Data Scenario V1.1](#) spreadsheet was updated to remove invalid scenarios and provide clarity on expected outcomes, published 11 June 2021.
- [Rollover Schematron v3.0 20210607](#), updated to address RTR USM validation issue, published 11 June 2021.

## ATO Superannuation services status and maintenance times

ATO Superannuation Dashboard Status

<https://sses.status.ato.gov.au/>

System maintenance | Australian Taxation Office (ato.gov.au)

<https://www.ato.gov.au/General/Online-services/System-Maintenance/>

## Other Updates

- Conformance Testing Guide:
  - Updated version has been sent for publication and expected to be available on the Software Developers site from 25 June.
- SMSF ESA provider ato.gov.au content updates:
  - Majority of SMSF Provider details have been confirmed, once finalised updates will be published.

## More information

Any questions, comments and feedback can be sent to [SuperStreamStandards@ato.gov.au](mailto:SuperStreamStandards@ato.gov.au).