



4 February 2021

## Rollovers version 3 onboarding weekly update

The following update is designed to assist industry in their rollovers version 3 onboarding. We expect to deliver this update on a weekly basis while it continues to be useful. We will include:

- 1) EVTE status for SBR services and Rollover message
- 2) Onboarding status updates of entities participating in rollovers version 3
- 3) Any guidance that may assist in future onboarding

### EVTE status for SVS and SMSF verification service

- May 2020 - Full suite of SVS and SMSF verification services available in EVTE
- Four gateways have completed EVTE testing and are ready for production whitelisting.
- Seven other DSPs are currently testing
- No issues have been identified requiring changes

### EVTE status for testing Rollovers V3

#### Release history

- Rollover v3 progressively released into EVTE through July to October 2020
- Conformance suite scenarios and test data for RA, RAS and EPF (initial version) was released on 12 December 2020 (standard monthly cycle)
- USM Reason Code taxonomy change was released on 12 December 2020 as planned (standard monthly cycle)
- RA & RAS Product Type Code taxonomy change was released in EVTE 16 January 2021 as planned (standard monthly cycle)

#### Resolved items

1. Defect - TFN data change (converting 8-digit TFN to 9 digits) identified through early reviews of RA test files
  - Early review with defects shared with ATO on 15 Dec 2020
  - RA & RAS TFN data change was released 4 Jan 2021 (hotfix)
2. Defect - EPF ContextID greater than 40 characters issue
  - Identified on 15 Jan 2021 through interoperability test
  - Change deployed on 2 Feb 2021 (hotfix)
3. Test harness unavailable on 29 Jan 2021 which prevented testing of RA
  - Caused by internal environment issue impacting outbound messages
  - Resolved by the end of the day 29 Jan 2021

#### Active items

1. EPF updated with SMSF test data
  - Additional SMSF data in EPF test was circulated to industry representatives (GOM, ASP and gateways currently testing) for feedback in the last two weeks – no feedback received.
  - Additional data was released 4 Feb 2021
  - Awaiting actual test with a gateway to confirm issue is resolved (see \* below)

2. Data for RA to SMSF test scenario was not previously enabled
  - Test data was enabled 4 Feb 2021 – scenario now able to be tested
  - Awaiting actual test with a gateway to confirm issue is resolved (see \* below)

### EVTE status by test scenario grouping

	Test scenario group	Status
1	ATO initiated USM Rollover Request	Available to test
2	Gateway respond to Test 1 with USMOR	Available to test
3	Gateway initiate USM Rollover Request	Available to test
4	ATO respond to Test 3 with USMOR (automatic)	Available to test
5	ATO initiate EPF for APRA (no gateway response)	Available to test
6	ATO initiate EPF for SMSF (no gateway response) (see active item 1)	Available to test*
7	ATO initiate S20c Request	Available to test
8	Gateway respond to Test 6 with S20c Error Response	Available to test
9	ATO initiate RA Request	Available to test
10	Gateway respond to Test 8 with RAER	Available to test
11	Gateway initiate RAS Request	Available to test
12	ATO respond to Test 10 with RASOR (automatic)	Available to test
13	ATO initiate RA Request for SMSF (see active item 2)	Available to test*
14	Gateway respond to Test 8 with RAER for SMSF (see active item 2)	Available to test*
15	Gateway initiate RAS Request for SMSF (see active item 2)	Available to test*
16	ATO respond to Test 10 with RASOR (automatic) for SMSF (see active item 2)	Available to test*

### EVTE testing progress

- Two gateways have commenced testing:
  - one has completed 65% of the test scenarios
  - one has completed 75% of the test scenarios