




MIG3 PROD Cutover - Production Load by Fundgroup

as at Wednesday, 29 September 2021



MIG3 Readiness Summary

ReceivedFundGroups	65
ReceivedABNs	82
ReceivedUSIs	2,211



ExpectedFundGroup	70
ExpectedABNs	87
ExpectedUSIs	2,216



WaitingFundGroups	5
WaitingABNs	5
WaitingUSIs	5

FundGroup	Gateway	ESA (SMSF)	EVTE Test Dt	Integration Dt	G2B Test Dt	Production Dt	P2P	Software Provider
FESS	Quicksuper		Fri 14/05/2021		Mon 7/06/2021	Thu 22/07/2021	Yes	Bluedoor
MLC Life	Superchoice		Mon 21/06/2021	Mon 21/06/2021	Tue 3/08/2021	Sat 14/08/2021	Yes	Superchoice
ISAS	Superchoice		Sat 1/05/2021	Sat 1/05/2021	Sat 3/07/2021	Fri 20/08/2021	Yes	Superchoice
AMP	Superchoice		Mon 14/06/2021	Mon 14/06/2021	Mon 26/07/2021	Sat 21/08/2021	Yes	AMP
Resolution Life			Mon 26/07/2021	Mon 26/07/2021	Wed 11/08/2021	Sat 21/08/2021	Yes	AMP
Resolution Life	Superchoice		Mon 26/07/2021	Mon 26/07/2021	Wed 11/08/2021	Sat 21/08/2021	Yes	AMP
UniSuper	Quicksuper		Mon 14/06/2021	Mon 14/06/2021	Mon 5/07/2021	Mon 23/08/2021	Yes	Westpac
Qsuper	Quicksuper		Mon 7/06/2021	Mon 7/06/2021	Wed 7/07/2021	Sun 29/08/2021	Yes	Qvalent
BT	Quicksuper		Thu 15/07/2021	Thu 15/07/2021	Mon 2/08/2021	Mon 30/08/2021	Yes	BT
Manindra	Superchoice		Mon 30/08/2021	Mon 30/08/2021	Wed 1/09/2021	Mon 30/08/2021	Yes	not provided
smsdataflow	not provided		Sat 15/05/2021	Sat 15/05/2021	Tue 20/07/2021	Mon 30/08/2021	No	SMSFDATAFLOW
smsdataflow(AMP)	not provided		Sat 15/05/2021	Wed 30/06/2021	Tue 20/07/2021	Mon 30/08/2021	No	SMSFDATAFLOW
smsdataflow(Class)	GBST		Tue 1/06/2021	Wed 14/07/2021	Tue 20/07/2021	Mon 30/08/2021	Yes	SMSFDATAFLOW
nsdataflow(Guardiar)	not provided		Sat 15/05/2021	Wed 30/06/2021	Tue 20/07/2021	Mon 30/08/2021	No	SMSFDATAFLOW
smsdataflow(Xpress)	not provided		Sat 15/05/2021	Wed 30/06/2021	Tue 20/07/2021	Mon 30/08/2021	No	SMSFDATAFLOW
LINK	Quicksuper		Wed 28/04/2021	Fri 28/05/2021	Mon 10/05/2021	Thu 2/09/2021	Yes	LINK
First Super	Superchoice		Thu 1/07/2021	Thu 1/07/2021	Mon 2/08/2021	Fri 3/09/2021	Yes	Superchoice

LEGEND

FundGroup	ATO's grouping of Funds by Administrator	G2B Test Dt	date the Fund will commence Government to Business testing with ATO (e.g.: RA)
Gateway	Gateway to be used by Fund	Production Dt	planned Fund release date
ESA (SMSF)	ESA provider	P2P	indicates if the Fund wishes to participate in Peer to Peer testing (Fund to Fund)
EVTE Test Dt	the date the Fund will be ready to test in EVTE	Software Provider	the developer of the software being used by the Fund
Integration Dt	the date Fund integration testing commences (internal fund testing)		

RELATED INFORMATION

PVT	Production Verification Testing is an assurance that the data being consumed into ATO backend systems is correct. PVT will be progressed once a fund has entered Production and will provide full certification.	WhiteListing	relates to enabling a software product in SuperStream. A Software Provider must have their software WhiteListed for it to function.
-----	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------	-------------------------------------------------------------------------------------------------------------------------------------

FundGroup	Gateway	ESA (SMSF)	EVTE Test Dt	Integration Dt	G2B Test Dt	Production Dt	P2P	Software Provider
Mercer Wgong	Quicksuper		Tue 30/03/2021	Mon 19/04/2021	Mon 9/08/2021	Mon 6/09/2021	No	IRESS
Aware	Quicksuper		Sat 15/05/2021	Wed 30/06/2021	Mon 12/07/2021	Wed 8/09/2021	Yes	Bluedoor
Aware	Quicksuper		Sat 15/05/2021	Wed 30/06/2021	Mon 12/07/2021	Wed 8/09/2021	Yes	Bravura
LINK	Quicksuper		Wed 28/04/2021	Wed 28/04/2021	Mon 10/05/2021	Thu 9/09/2021	Yes	LINK
LINK	Quicksuper		Wed 28/04/2021	Fri 28/05/2021	Mon 10/05/2021	Thu 9/09/2021	Yes	LINK
AMP Wealth	Superchoice		Mon 14/06/2021	Mon 14/06/2021	Mon 23/08/2021	Sat 11/09/2021	No	AMP
AMP Wealth	Superchoice		Mon 14/06/2021	Mon 14/06/2021	Mon 23/08/2021	Sat 11/09/2021	Yes	AMP
GESB	Quicksuper		Mon 19/04/2021	Mon 26/04/2021	Mon 5/07/2021	Sat 11/09/2021	No	Oban
GESB	Quicksuper		Mon 19/04/2021	Mon 26/04/2021	Mon 5/07/2021	Sat 11/09/2021	Yes	Oban
Suncorp ALSL	Superchoice		Mon 31/05/2021	Mon 31/05/2021	Mon 16/08/2021	Sat 11/09/2021		TBC
Suncorp ALSL	Superchoice		Mon 26/07/2021	Mon 26/07/2021	Mon 16/08/2021	Sat 11/09/2021		TBC
BT	Quicksuper		Thu 15/07/2021	Thu 15/07/2021	Mon 2/08/2021	Mon 13/09/2021	Yes	BT
IFAA			Sun 15/08/2021	Sun 15/08/2021	Sun 15/08/2021	Tue 14/09/2021		
CFS	MessageExchange		Fri 23/07/2021	Fri 23/07/2021	Mon 23/08/2021	Wed 15/09/2021	No	SELF
DIY	Quicksuper		Sun 15/08/2021	Sun 15/08/2021	Mon 16/08/2021	Wed 15/09/2021	No	IRESS
DIY	Quicksuper		Sun 15/08/2021	Mon 16/08/2021	Mon 16/08/2021	Wed 15/09/2021	No	IRESS
HUB24	MessageExchange		Fri 23/07/2021	Fri 23/07/2021	Mon 23/08/2021	Wed 15/09/2021	No	SELF
HUB24	Quicksuper		Sun 15/08/2021	Sun 15/08/2021	Mon 16/08/2021	Wed 15/09/2021	Yes	IRESS
Meat Industry	Superchoice		Fri 16/07/2021	Fri 16/07/2021	Thu 5/08/2021	Wed 15/09/2021	No	IRESS
HUB24	Quicksuper		Sun 15/08/2021	Sun 15/08/2021	Mon 16/08/2021	Thu 16/09/2021	No	IRESS
LINK	Quicksuper		Wed 28/04/2021	Wed 28/04/2021	Mon 10/05/2021	Thu 16/09/2021	Yes	LINK
LINK	Quicksuper		Wed 28/04/2021	Fri 28/05/2021	Mon 10/05/2021	Thu 16/09/2021	Yes	LINK
Australian Catholic	Superchoice		Sat 15/05/2021	Mon 21/06/2021	Mon 12/07/2021	Fri 17/09/2021	No	DST Bluedoor
Australian Catholic	Superchoice		Sat 15/05/2021	Wed 30/06/2021	Mon 26/07/2021	Fri 17/09/2021	Yes	DST Bluedoor
NEOS	OBAN		Mon 9/08/2021	Mon 16/08/2021	Mon 23/08/2021	Sat 18/09/2021	Yes	OBAN
Perpetual	Superchoice		Mon 16/08/2021	Mon 23/08/2021	Wed 25/08/2021	Sat 18/09/2021	No	not provided
Suncorp	Superchoice		Mon 7/06/2021	Sat 1/05/2021	Wed 28/07/2021	Sun 19/09/2021	Yes	Bravura
BT	Quicksuper		Thu 15/07/2021	Thu 15/07/2021	Mon 2/08/2021	Mon 20/09/2021	No	BT
BT	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 16/08/2021	Mon 20/09/2021	No	BT
BT	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 16/08/2021	Mon 20/09/2021	Yes	BT
BT	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 30/08/2021	Mon 20/09/2021	No	BT
Challenger	Quicksuper		Wed 28/04/2021	Wed 28/04/2021	Mon 10/05/2021	Mon 20/09/2021	Yes	LINK
Challenger	Quicksuper		Sat 15/05/2021	Wed 30/06/2021	Mon 12/07/2021	Mon 20/09/2021	Yes	Bravura
Challenger	Quicksuper		Wed 2/06/2021	Wed 2/06/2021	Mon 16/08/2021	Mon 20/09/2021	No	Qvalent
Challenger	Quicksuper		Wed 2/06/2021	Wed 2/06/2021	Mon 16/08/2021	Mon 20/09/2021	Yes	Qvalent
CSC	Quicksuper		Fri 23/04/2021	Fri 23/04/2021	Thu 15/07/2021	Mon 20/09/2021	Yes	ComplyPath / Bond
Mine	Quicksuper		Mon 19/07/2021	Mon 19/07/2021	Mon 26/07/2021	Tue 21/09/2021	Yes	Recreo
CFS Wrap	MessageExchange		Wed 30/06/2021	Wed 30/06/2021	Mon 26/07/2021	Wed 22/09/2021	No	SELF
CFS Wrap	MessageExchange		Fri 23/07/2021	Fri 23/07/2021	Mon 23/08/2021	Wed 22/09/2021	No	SELF
AET	Superchoice		Mon 21/06/2021	Mon 21/06/2021	Mon 12/07/2021	Thu 23/09/2021	No	SuperConcepts
IOOF	Superchoice		Mon 12/04/2021	Mon 12/04/2021	Mon 3/05/2021	Thu 23/09/2021	Yes	Comply Path
LINK	QuickSuper		Wed 28/04/2021	Wed 28/04/2021	Mon 10/05/2021	Thu 23/09/2021	Yes	LINK
LINK	Quicksuper		Wed 28/04/2021	Fri 28/05/2021	Mon 10/05/2021	Thu 23/09/2021	Yes	LINK
NTGov	Quicksuper		Thu 15/04/2021	Tue 22/06/2021	Tue 10/08/2021	Thu 23/09/2021		Westpac
Sunsuper	Sunsuper		Mon 19/04/2021	Mon 19/04/2021	Fri 6/08/2021	Thu 23/09/2021	No	Sunsuper

LEGEND

FundGroup	ATO's grouping of Funds by Administrator	G2B Test Dt	date the Fund will commence Government to Business testing with ATO (e.g.: RA)
Gateway	Gateway to be used by Fund	Production Dt	planned Fund release date
ESA (SMSF)	ESA provider	P2P	indicates if the Fund wishes to participate in Peer to Peer testing (Fund to Fund)
EVTE Test Dt	the date the Fund will be ready to test in EVTE	Software Provider	the developer of the software being used by the Fund
Integration Dt	the date Fund integration testing commences (internal fund testing)		

RELATED INFORMATION

PVT	Production Verification Testing is an assurance that the data being consumed into ATO backend systems is correct. PVT will be progressed once a fund has entered Production and will provide full certification.	WhiteListing	relates to enabling a software product in SuperStream. A Software Provider must have their software WhiteListed for it to function.
-----	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------	-------------------------------------------------------------------------------------------------------------------------------------

<u>FundGroup</u>	<u>Gateway</u>	<u>ESA (SMSF)</u>	<u>EVTE Test Dt</u>	<u>Integration Dt</u>	<u>G2B Test Dt</u>	<u>Production Dt</u>	<u>P2P</u>	<u>Software Provider</u>
AET	Superchoice		Mon 21/06/2021	Mon 21/06/2021	Mon 12/07/2021	Fri 24/09/2021	No	SuperConcepts
IOOF	Quicksuper		Mon 26/07/2021	Mon 26/07/2021	Fri 23/07/2021	Fri 24/09/2021	Yes	SELF
IOOF	Quicksuper		Mon 26/07/2021	Mon 26/07/2021	Mon 26/07/2021	Fri 24/09/2021	Yes	SELF
IOOF	Quicksuper		Mon 26/07/2021	Mon 26/07/2021	Mon 23/08/2021	Fri 24/09/2021	Yes	SELF
Perpetual SAFs	Superchoice		Fri 23/07/2021	Fri 23/07/2021	Mon 2/08/2021	Fri 24/09/2021	Yes	Superchoice
Spirit Super	Quicksuper		Mon 23/08/2021	Mon 30/08/2021	Mon 6/09/2021	Fri 24/09/2021	Yes	Westpac
TAL	Superchoice		Mon 31/05/2021	Sat 31/07/2021	Mon 16/08/2021	Fri 24/09/2021	Yes	not provided
Vision Super	Quicksuper		Mon 9/08/2021	Mon 16/08/2021	Mon 30/08/2021	Fri 24/09/2021	Yes	IRESS
CBA	MessageExchange		Thu 15/07/2021	Thu 15/07/2021	Mon 30/08/2021	Sat 25/09/2021	No	Bravura
CBA	MessageExchange		Thu 15/07/2021	Thu 15/07/2021	Mon 30/08/2021	Sat 25/09/2021	No	SELF
CBA	MessageExchange		Thu 15/07/2021	Thu 15/07/2021	Mon 30/08/2021	Sat 25/09/2021	Yes	Bravura
CBA	MessageExchange		Thu 15/07/2021	Thu 15/07/2021	Mon 30/08/2021	Sat 25/09/2021	Yes	SELF
LGIA	Quicksuper		Tue 10/08/2021	Tue 17/08/2021	Thu 26/08/2021	Sat 25/09/2021	No	not provided
Macquarie	GBST		Tue 3/08/2021	Mon 23/08/2021	Wed 1/09/2021	Sat 25/09/2021	Yes	GBST
Macquarie	GBST		Tue 3/08/2021	Mon 23/08/2021	Thu 2/09/2021	Sat 25/09/2021	Yes	GBST
Macquarie	GBST		Tue 3/08/2021	Mon 23/08/2021	Fri 3/09/2021	Sat 25/09/2021	Yes	GBST
BGLExternal Link	MessageExchange		Mon 10/05/2021	Mon 10/05/2021	Mon 5/07/2021	Mon 27/09/2021	Yes	BGL
BT	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 16/08/2021	Mon 27/09/2021	No	BT
BT	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 16/08/2021	Mon 27/09/2021	Yes	BT
Challenger	Quicksuper		Wed 28/04/2021	Fri 28/05/2021	Mon 10/05/2021	Mon 27/09/2021	Yes	LINK
Esuperfund	GBST		Sun 23/05/2021	Sun 30/05/2021	Mon 13/09/2021	Mon 27/09/2021		
Netwealth	Quicksuper		Mon 17/05/2021	Mon 17/05/2021	Sun 1/08/2021	Mon 27/09/2021	Yes	IRESS
SMSF Flow			Mon 21/06/2021	Mon 21/06/2021	Mon 21/06/2021	Mon 27/09/2021	Yes	
SuperMate	Quicksuper		Mon 21/06/2021	Mon 7/06/2021	Mon 12/07/2021	Mon 27/09/2021		Supermate
LUCRF	Quicksuper		Mon 31/05/2021	Mon 31/05/2021	Thu 22/07/2021	Wed 29/09/2021	No	SS&C
LUCRF	Quicksuper		Mon 31/05/2021	Mon 31/05/2021	Thu 22/07/2021	Wed 29/09/2021	Yes	SS&C
Telstra	Quicksuper		Sat 15/05/2021	Sat 15/05/2021	Mon 6/09/2021	Wed 29/09/2021	Yes	
Clearview	IRESS		Mon 10/05/2021	Mon 2/08/2021	Wed 25/08/2021	Thu 30/09/2021	No	IRESS
Clearview	IRESS		Mon 10/05/2021	Mon 2/08/2021	Tue 31/08/2021	Thu 30/09/2021	No	IRESS
ClickSuper	ClickSuper		Fri 30/04/2021	Fri 30/04/2021	Tue 1/06/2021	Thu 30/09/2021	Yes	ClickSuper
FNZ	SuperChoice		Tue 15/06/2021	Tue 15/06/2021	Mon 13/09/2021	Thu 30/09/2021		FNZ
FNZ	Superchoice		Sun 1/08/2021	Tue 15/06/2021	Mon 13/09/2021	Thu 30/09/2021	Yes	FNZ
Guild	IRESS		Mon 31/05/2021	Mon 5/07/2021	Mon 6/09/2021	Thu 30/09/2021	No	SELF
ING	IRESS		Wed 30/06/2021	Wed 30/06/2021	Mon 6/09/2021	Thu 30/09/2021	No	IRESS
Maritime	Quicksuper		Mon 16/08/2021	Mon 16/08/2021	Mon 6/09/2021	Thu 30/09/2021	Yes	Qvalent
Mercer	Quicksuper		Mon 31/05/2021	Mon 31/05/2021	Mon 13/09/2021	Thu 30/09/2021	No	Bravura
Mercer	Quicksuper		Mon 31/05/2021	Mon 5/07/2021	Mon 13/09/2021	Thu 30/09/2021	No	Bravura
Mercer	Quicksuper		Mon 31/05/2021	Mon 5/07/2021	Mon 20/09/2021	Thu 30/09/2021	No	SELF
Mercer Wgong	Quicksuper		Tue 30/03/2021	Mon 19/04/2021	Mon 30/08/2021	Thu 30/09/2021	No	IRESS
MLC Wealth	Superchoice		Mon 21/06/2021	Mon 21/06/2021	Mon 23/08/2021	Thu 30/09/2021	No	Superchoice
OneVue	Quicksuper		Sat 1/05/2021	Sun 1/08/2021	Mon 30/08/2021	Thu 30/09/2021	No	Acurity
OneVue	Quicksuper		Sun 1/08/2021	Sun 1/08/2021	Mon 30/08/2021	Thu 30/09/2021		Acurity
OneVue	Quicksuper		Sun 1/08/2021	Sun 1/08/2021	Mon 30/08/2021	Thu 30/09/2021		IRESS
OneVue	Quicksuper		Sun 1/08/2021	Sun 1/08/2021	Mon 30/08/2021	Thu 30/09/2021		SuperB
OneVue	Quicksuper		Sun 1/08/2021	Sun 1/08/2021	Mon 30/08/2021	Thu 30/09/2021	Yes	SuperB

LEGEND

<u>FundGroup</u>	ATO's grouping of Funds by Administrator	<u>G2B Test Dt</u>	date the Fund will commence Government to Business testing with ATO (e.g.: RA)
<u>Gateway</u>	Gateway to be used by Fund	<u>Production Dt</u>	planned Fund release date
<u>ESA (SMSF)</u>	ESA provider	<u>P2P</u>	indicates if the Fund wishes to participate in Peer to Peer testing (Fund to Fund)
<u>EVTE Test Dt</u>	the date the Fund will be ready to test in EVTE	<u>Software Provider</u>	the developer of the software being used by the Fund
<u>Integration Dt</u>	the date Fund integration testing commences (internal fund testing)		

RELATED INFORMATION

<u>PVT</u>	Production Verification Testing is an assurance that the data being consumed into ATO backend systems is correct. PVT will be progressed once a fund has entered Production and will provide full certification.	<u>WhiteListing</u>	relates to enabling a software product in SuperStream. A Software Provider must have their software WhiteListed for it to function.
------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------	-------------------------------------------------------------------------------------------------------------------------------------

<u>FundGroup</u>	<u>Gateway</u>	<u>ESA (SMSF)</u>	<u>EVTE Test Dt</u>	<u>Integration Dt</u>	<u>G2B Test Dt</u>	<u>Production Dt</u>	<u>P2P</u>	<u>Software Provider</u>
Payment Advisor			Sat 15/05/2021	Wed 30/06/2021	Sat 31/07/2021	Thu 30/09/2021	Yes	
Statewide	Quicksuper		Thu 15/07/2021	Thu 15/07/2021	Mon 23/08/2021	Thu 30/09/2021	Yes	IRESS
Super SA	Quicksuper		Sat 15/05/2021	Sat 15/05/2021	Mon 6/09/2021	Thu 30/09/2021		Bravura
Super SA	Quicksuper		Sat 15/05/2021	Sat 15/05/2021	Mon 13/09/2021	Thu 30/09/2021		DST Bluedoor
DDHG	GBST		Tue 15/06/2021	Tue 15/06/2021	Wed 30/06/2021	Fri 1/10/2021	Yes	GBST
DDHG	Superchoice		Tue 15/06/2021	Tue 15/06/2021	Wed 30/06/2021	Fri 1/10/2021	Yes	FNZ
OneVue	Quicksuper		Sat 1/05/2021	Sun 1/08/2021	Mon 30/08/2021	Fri 1/10/2021	No	SuperB
SuperBPO	Quicksuper		Thu 15/04/2021	Wed 28/04/2021	Fri 17/09/2021	Sat 2/10/2021	Yes	IRESS
Clearview	IRESS		Sat 1/05/2021	Sun 1/08/2021	Thu 23/09/2021	Mon 4/10/2021	No	IRESS
ESSS	Quicksuper		Tue 21/09/2021	Tue 21/09/2021	Mon 20/09/2021	Fri 8/10/2021		IRESS
Perpetual SAFs	Superchoice		Fri 23/07/2021	Fri 23/07/2021	Mon 2/08/2021	Fri 8/10/2021	Yes	Superchoice
Zurich	Superchoice		Fri 23/07/2021	Fri 23/07/2021	Mon 2/08/2021	Fri 8/10/2021	Yes	Superchoice
Mercer Wgong	Quicksuper		Wed 31/03/2021	Mon 19/04/2021	Mon 30/08/2021	Mon 11/10/2021	Yes	IRESS
Australia Post	MessageExchange		Fri 1/10/2021	Mon 13/09/2021	Mon 18/10/2021	Mon 1/11/2021	Yes	Fujitsu
GROW	Superchoice		Mon 31/05/2021	Mon 5/07/2021	Mon 6/09/2021	Mon 15/11/2021	No	SELF

LEGEND

<u>FundGroup</u>	ATO's grouping of Funds by Administrator	<u>G2B Test Dt</u>	date the Fund will commence Government to Business testing with ATO (e.g.: RA)
<u>Gateway</u>	Gateway to be used by Fund	<u>Production Dt</u>	planned Fund release date
<u>ESA (SMSF)</u>	ESA provider	<u>P2P</u>	indicates if the Fund wishes to participate in Peer to Peer testing (Fund to Fund)
<u>EVTE Test Dt</u>	the date the Fund will be ready to test in EVTE	<u>Software Provider</u>	the developer of the software being used by the Fund
<u>Integration Dt</u>	the date Fund integration testing commences (internal fund testing)		

RELATED INFORMATION

<u>PVT</u>	Production Verification Testing is an assurance that the data being consumed into ATO backend systems is correct. PVT will be progressed once a fund has entered Production and will provide full certification.	<u>WhiteListing</u>	relates to enabling a software product in SuperStream. A Software Provider must have their software WhiteListed for it to function.
------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------	-------------------------------------------------------------------------------------------------------------------------------------